



DARK ENERGY
SURVEY

Commissioning & Science Verification Vignettes

Douglas L. Tucker

DES Calibrations Telecon
18 May 2012

From Alistair's talk.



DARK ENERGY
SURVEY

Phase 2: DECam Commissioning



- Phases 2A, 2B
 - STARS!!!
 - Monitoring & exercising activities
 - Daytime calibrations and CCD tests (some are every day, others less often)
 - Telescope & TCS tests – pointing, tracking
 - Focus – map, in-and-out, sky position, filter, temperature
 - Donut, BCams, alignment
 - Autofocus
 - Crosstalk, ghosts, scattered light
 - Guiding
 - Calibrations – dome flats, star field flats, sky flats
 - Photometry, astrometry
 - Reliability, efficiency, user interface, tool evaluation
- 14 days + 6 floating contingency

From Alistair's talk.



DARK ENERGY
SURVEY

Phase 2 DECam Commissioning



- Phases 2C, 2D
 - Community protocols qualification - test DECam performance and reliability and the ability of the Community Pipeline to reduce the data.
 - Deep dithered field. Long exposures, high background
 - Low galactic latitude field, multiple filters
 - Variable star density – e.g. large globular cluster or resolved nearby galaxy
 - Establish optimal dither patterns
 - Etc
 - DES protocol qualification – Test DECam performance and reliability and the ability of the DESDM pipeline to reduce the data
 - Test also analysis codes on real DES-like data
 - Test ObsTac
 - Test QuickReduce in the DES context
 - etc
 - 11 days + 5 floating contingency

From Alistair's talk.



DARK ENERGY
SURVEY

Schedule



Phase	Activity	Time (w)	Elapsed (m)	Nominal start
ONE	Install Imager	3	0.75	Aug 2
TWO	On sky tests (a+b)	2	1.25	Sept 1
	Breather	2	1.75	Sept 27
TWO	On sky tests (c+d)	2	2.25	Oct 6
<i>Observing</i>	Science Verification	3-4	3.25	Oct 23
	Engineering	1	3.5	Nov 16
<i>Observing</i>	DES/regular observing			Nov 20

From Don's talk.



DESDM and Commissioning

- Early
 - Compute Bias and Flat
 - Apply and verify crosstalk
- ~Oct 6-13:
 - Bias, flat, astrometry (e.g distortion correction) and catalog with designated magnitudes
 - Observe Photometric standards determine if DESDM can achieve X% astrometry...(not ultimate astrometry).
- ~Oct 14-22:
 - Begin routine first cut production. First cut processing is relevant to commissioning decision making.
 - Additionally, Final cut and co-add on a subset of SNE field. This processing - 200 exposures, requires an illumination correction and fringe in Y. (relevant for SV)

From Don's talk.



DESDM and Science Verification

- Oct 23 – Nov 15.
- Planning less advanced.
- First cut processing
- Co add production from the small patch.

From Don's Excel File (Thu, May 3)

Phase 2a	day in phase	Lead Scientists	Commissioning date/kind of observations	Turnaround	Overall need	DESDM Role	DESDM Concerns
Phase 2b sept 12-26	1		Bias Flat Decal Crosstalk, ghosts, scattered Light, picture. fields will contain bright stars		By eye, looking for gross, not subtle things	Exercise Calibration processing Exercise First cut Run Hanlon's Crosstalk code based on Estrada's coefficients. Run Hanlon's to compute the coefficients , compare. DESDM will see "flats" appearing. May need to process them as flats or do de-bias, etc. Ingest and hold just in case, they will be looked at in Chile. DESDM wil produce flats, make available via HTTP	Is integrated Will hanlon be here? Code not currently integrated understand DECAL's needs -- this is quite uncertain Dark processing not commissioned in DESDM, hope we do not need darks.
	4,6	Wester et al.	DECAL scans				
	4,6 4,6		Darks DOME flats	3d			
Phase 2C Oct 6-13	4,5	Tucker, Bernstein	Calibration, star flats Stripe 82.	3d	Survey needs an illumination correction, this is what will be used, not the illumination correction in DESDM. Will require a ~photometric night to acquire data. Observe Photometric standards determine if you can do X% astrometry...(not ultimate astrometry	Bias, flat, astrometry (e.g distortion correction) and catalog with designated magnitudes. All/most all data need to be processed. Doulas will supply an illumination correction by beginning of processing of teh SNE fields (below) .(n.b. the flat is supplied as pixels, not functional form, for each filter).	Need to learn what kind aperture magnitudes suffice. Enhanced goal: PSF (if working) DESDM delivers data to the database. standard stars need to be updated in the database.
	1,2	Tucker, Bernstein	Photometry/Astrometry Standards	3d		Need astrometric solution and also run PSM. Use illumination correction if available.	
Phase 2d Oct 14-22	1,3		Community Scripts DES protocol qualification N.b. Before this time, whether the instrument is in shape will really be understood.				NCSA staff may be fighting fires
SV Oct 23 - Nov 15	4,6		Community bits DESDM bits	1w	do something DES-like and verify CTIO systems work for DES purposes. (exact it would be SNE fields) N exposures,	Begin routine first cut production. Only first cut processing is relevant to comissioning decision making. Additionally, Final cut and co-add on a subset of SNE field. This processig - 200 exposures, which requires an illumination correction and fringe in Y. RUN2 once w homoginized and ones without. First cut processing, the coadd from comissioning available.	TBD time prior to this, DESDM will make a supercal and run a high-pass on it to obtain a Fringe correction in Y (mkillumcor) NCSA staff may be fighting fires



DARK ENERGY
SURVEY

Plausible Data Stream

From Jim's Talk
(Tue, May 15)

- **Science Verification**
 - $\sim 100 \times 10$ sq-degrees first cut
 - ~ 10 sq-degree coadd
- **\sim December**
 - $\sim 400 \times 10$ sq-deg first cut
 - ~ 100 sq-deg coadded
- **\sim Feb-March**
 - second coadd of the 100 sq-degree area
- **Mid-Summer**
 - full reprocessing
 - coadd of ~ 400 sq-degree
- **September**
 - observing starts again



DARK ENERGY
SURVEY

- See also Alistair's Commissioning Plan Document (DES-doc#3734)
- See also my draft DECam Commissioning Calibration Testing Plan (DES-doc#6449)