
WBS 1.6.10 DES Cloud Camera Basis of Estimate 
 
The DES Cloud Camera costs are based upon the estimates for duplicating the Apache Point Observatory 
(APO) cloud camera. These estimates in turn are based upon information taken from  
the APO cloud camera documentation page, http://irsc.apo.nmsu.edu/irsc_doc/, and from 
communications  with those involved in the design, construction, maintenance,  and operations of the 
APO cloud camera (French Leger, Jim Gunn, Mike Carr, Bruce Gillespie, Bill Ketzeback, and others).  
 
 
Materials and Supplies:  
 

Item  Quantity Cost
Raytheon “Thermal Eye” 300D 10‐micron camera  1 $8,000
Video‐to‐optical fiber converters   (E.g., Opticomm MMV‐110 
Mini XMT, RCV pair), $275 each 

2
$550

Frame grabber (E.g., Hauppauge WinTV 191)  1 $100
Server‐computer 
(See SISPI Hardware BOE, docDB #1073) 

1
$2,926

External 250 GB HD (backup)  1 $250
18‐inch‐diameter hyperbolic mirror (machined aluminum)  1 $,3000
Camera support structure and enclosure  
(Base plate, canopy, mount plate/strut assembly) 

1
$2,000

Titanium white epoxy (paint)  1 $400
Shipping cost (FNAL to CTIO)  1 $1,000
Total  $18,226
 
 
Labor:  
 

Item  Duration  Resource
Check and refine APO technical design   (The APO technical 
designs are being provided by APO at no cost)  

15 FTE days  FNAL Engineer

Polish the aluminum mirror  1 FTE day  FNAL Technician
Assemble Cloud Camera  5 FTE day  FNAL Engineer
Construct base (concrete pedestal)  1 FTE day  (CTIO)
Update software and customize for CTIO  (The APO cloud 
camera software is being  provided by APO at no cost) 

10 FTE days  FNAL Scientist

Test and Debug system at Fermilab 
5 FTE days 
5 FTE days 

FNAL Engineer
FNAL Scientist

Test and Debug system at CTIO 
5 FTE days 
5 FTE days 

(CTIO)
FNAL Scientist

 



In total this effort needs 25 FTE days of a Fermilab engineer, 20 FTE days of a Fermilab scientists, 1 FTE 
day of a Fermilab technician and 6 FTE days of support from CTIO which will be provided as an in‐kind 
contribution at no cost to the project. 
 
Other:  
Other expenses for the cloud camera project include support for a 2 day trip to the APO observatory. 
The travel cost for this trip will be included in the management part of the WBS. 


